

AL2013-015  
CON 2642-H  
August 29, 2014  
AL2013-015-03

August 29, 2014

Alva M. Lambert  
Executive Director  
State Health Planning and Development Agency  
100 North Union Street, Suite 870  
Montgomery, Alabama 36104

RE: AL2013-015, CON 2642-H  
The Health Care Authority for Medical West,  
An Affiliate of the UAB Health System

Dear Mr. Lambert,

Pursuant to *Ala. Admin. Code* § 410-1-10-.03, Medical West requests a project modification to its Certificate of Need for implementation of Percutaneous Coronary Intervention (PCI) services.

In light of rising construction costs, Medical West projects that its cost of construction will increase by approximately \$210,220 over what was projected in the Certificate of Need application. For this reason, Medical West requests a project modification to increase its overall total project costs to \$9,973,509.

A check for the filing fee of \$7,890.05 is enclosed. I certify that a copy of this request has been served on all parties of record in the underlying administrative proceedings. Thank you for your consideration.

Sincerely,



B. Keith Pennington  
CEO & President  
Medical West

Enclosure

cc: Betsy Postlethwait, President, Princeton Baptist Medical Center